

Business Need

The customer with manufacturing and sales spread across multiple continents had implemented SAP ECC 6.0 with stable system flow. It was the mandate for the customer to rollout Country India version for its India operations. The major challenges were

- Implementation of Indian Regulatory and Statutory compliances
- Custom Reports as a part of regulatory compliances
- Business Process mapping relating to CIN for SD, MM and FI modules
- No enhancement / changes in the existing implementation or processes
- Strict time lines of 60 days with 15 days on-site support

Keon's Solution and Approach

- Keon approached with PMP guidelines
- Detailed activity planning in association with the customer core team

- Freezing of project charter, SOW
- Customer team and Keon team finalization with predefined roles, responsibilities and schedules
- Sign-off at every step/phase to meet project objectives
- Documentation of every activity with sign-off
- Keon team with adequate know-how on domain and sharp SAP CIN skills
- In time and quality deliveries

Customer Benefits

- No schedule over run
- No budget inflation due to strict project management compliances
- No surprises at the end due to strict scope management
- Strong documentation for each configuration step, interfaces and enhancements
- High - quality and performance delivery
- Great balance of Time-Cost-Budget

Dedicated team: 03 FTEs

Time Zone: India

Locations: Mumbai

Customer: Bio-Technology & Agro Major